INVOICE:

Project:
Project No.:

Contractor:

Contract No.:
Date of Invoice:

Dates Service Rendered:

007

COLUMBUS PHASE 9

08160

Gratech Company, Lid.
8201 282 St NW
Berthold, ND 58718

AM-562-08
09/22/08

9/8/08 to 9/19/08

Previous Invoices

Current Invoice

Total To Date

| | | | | | | |
| | | | | I | |
Spec No. | Description | Orig. Quantty | Unit | UnitPrice | Bid Amount 1| Quantity Amount | Quantity - Amount | Quantity Amount

| | | | | |1 | | | | |
(1) | Mobilization | 1] LSum | $14,826.42 | $14,826.42 | | 0.80 | $11,861.14 | | $0.00 | 08| $11,861.14
(2) | Water Management | 1] LSum | $70,678.26 | $70,678.26 | | 0.60 | $42,406.96 | 0.05 | $3,533.91 | 0.65 | $45,940.87
{3) | Topsoil Salvage | 8150 | Cu.Yds. | $2.02 | $16,463.00 | | 6404.00 | $12,936.08 | | $0.00 | 6404 | $12,936.08
(4) | Dirt Work | 820000 | Cu.Yds. | $1.08 | $885,600.00 | | 321885.00 | $347,635.80 | 133005 | $143,645.40 | 454890 | $491,281.20
(5) | Soil Amendment | 10000 | Cu. Yds. | $2.48 | $24,800.00 | { | $0.00 | | $0.00 | 0] $0.00
(6) | Manure Handling | 5000 | Cu.Yds. | $3.55 | $17,750.00 | | | $0.00 | | $0.00 | 0| $0.00
(7) | Scarify | 73 | Acres | $147.82 | $10,790.86 | | | $0.00 ¢ | $0.00 | 0| $0.00
(8) | Topsoil Handling t 7950 | Cu.Yds. | $5.06 | $40,227.00 | | | $0.00 | | $0.00 | 0| $0.00
(9) | Fert. & Seeding | 75 | Acres { $356.70 | $26,752.50 | | | $0.00 | | $0.00 | 0] $0.00
(10) | Force Account | 1] LSum | $50,000.00 | $50,000.00 | | | $0.00 | | $0.00 | 01 $0.00
(11) | Clean-up | 1] LSum | $3,075.00 | $3,075.00 | | | $0.00 | | $0.00 | 0| $0.00

| | | | | 11 | | | | |

! | | | | 11 | | | | |

| | | ! | Il | i | | |

| | | | | [N | | | | |

| | | | | I | | | | |

| | | | | Il | | | | |

! | | | | Il | | I | |

| | | | | I | | | | |

] | | | | 1| | $414,839.97 | | $147,179.31 | | $562,019.29

| | | | Change Order(s) | $0.00 | | : : | | |

| | | | | Il | | |

| | | | Percent Completed | 48.41% | | Change Order{s) | $0.00 | Change Order(s) | $0.00 | Total CO. | $0.00

| | | | | 11 | | | | |

| | | | Grand Total | $1,160,963.04 | | | | | | |

| | | | | 1 l | |

| | | | Contract Balance | $598,943.76 | | { | |

| | | | | | | Amount Paid |  $414,839.97 | AMOUNT DUE | $562,019.29

| | | | | Hl | | |

| | | | l il | | |

Project Manager: M, E. P ot W 1-2Z2-0%
AML Director:

Grant & Contracts:
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CONTRACTOR PRODUCTION FIGURES
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The Contractors signature certifies the accuracy and completeness of these estimated production figures.
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